Hangman Creek Watershed Modeling
Proposed Project Timeline

Milestone (Task#)

Project Start

Conduct Project Kick-off Meeting & Site Visit (Task 2)

Submit Technical Memorandum with Draft Data Bibliography (Task 3)
Submit Technical Memorandum with Draft Modeling Approach (Task 4)
Conference Call to Discuss Draft Modeling Approach (Task 9)

Receive Final Comments and Approval of Draft Modeling Approach (Task 5)
Submit Final Modeling Approach (Task 5)

Submit QAPP to EPA (Task 1)

Receive EPA Comments on QAPP (Task 1)

Incorporate EPA Comments into QAPP and Submit as Final (Task 1)
Submit Draft Modeling Report and Copies of Draft Model (Task 7)
Conference Call to Discuss Draft Modeling Report and Draft Model (Task 9)
Receive Final Comments on Draft Modeling Report and Draft Model (Task 7)
Conduct Model Training (Task 6)

Submit Final Modeling Report and Final Model (Task 8)

Project End

*Another team conference call with be scheduled, as necessary.

Dave’s notes from this meeting:

Attendees: Laura Blake, Tony Gendusa, Scott Coffee for CDM/Cadmus
Elain Snowert, Joe Joy for Ecology
Dee Bailey, C d’A Tribe
Rick Noll, Walt Edalene for Spokane CD
David Ragsdale for EPA

DEADLINE

July 14, 2006

July 21, 2006
August 4, 2006
August 11, 2006
August 16, 2006
August 23, 2006
August 30, 2006
September 6, 2006
September 20, 2006
September 27, 2006
October 16, 2006
October 25, 2006
October 30, 2006
TBD

November 20, 2006
November 20, 2006

e A questionnaire will be sent out about model training and interest in participation

The project is supposed to support a TMDL for Fecs, P and turbidity

e |IDEQ has a public meeting scheduled on August 2 to discuss their TMDL for the State of Idaho’s

portion of the watershed

e The C d’'A tribe has 1 meter lidar coverage for Hangman Creek (but not the tributaries)
EPA (Dave) will ask internally about the expectations for the model QAPP and relay that

information to Laura
e Meeting adjourned for field trip through watershed



